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CMAQ Project Selection Committee Meeting
Annotated Agenda
June 24, 2009
1:00 p.m.

DuPage County Conference Room
233 S. Wacker Drive, Suite 800, Sears Tower, Chicago, Illinois

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 1:00 p.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements
ACTION REQUESTED: Information.

3.0 FY 2010 CMAQ Program

3.1 Project rankings and sponsor presentations
Project rankings will be presented; they will be posted to the CMAP web site before the
meeting. Project sponsors will be given an opportunity to present additional information on
their projects. If someone wishes to make a presentation, please contact Doug Ferguson,
dferguson@cmap.illinois.gov, before the meeting. Letters in support of specific projects will
be noted to the Committee.

3.2 FY 2010 Program Mark
The status of CMAQ apportionments and the proposed mark will be discussed.

ACTION REQUESTED: Information; discussion.

4.0 Project Changes

4.1 McHenry County Conservation District - Woodstock Crystal Lake Bikeway (TIP ID
11-96-0007)
The sponsor is requesting a scope change. Staff recommends consideration.

4.2 IDOT - Traffic Management Center Integration (TIP ID 13-03-0001)
IDOT — Advanced Transportation Management System - Computer Aided Dispatch
Integration (TIP ID 13-04-0001)
The sponsor requested the projects be merged into a single TIP ID. Staff concurred in the
request and both projects are under the TIP ID 13-04-0001.

4.3 Round Lake Beach — Various Sidewalks Round Lake Beach (TIP ID 10-09-0010)
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The sponsor is requesting a scope change. Staff recommends approval with the one time
schedule change limit applied.

4.4 Bensenville — Grand Ave Sidewalk from Church Rd to York Rd (TIP ID 08-08-0002)
The sponsor is requesting a cost increase. Staff recommends approval.

4.5 Villa Park — Ardmore Ave at High Ridge Rd (TIP ID 08-08-0001)

The sponsor is requesting a scope change and cost increase. Staff recommends approval
with the one time schedule change limit applied.

ACTION REQUESTED: Approval of staff recommendations.

5.0 Program Management
5.1 Reprogramming funds for project approved in FY 2006 and earlier
A status on reprogramming these projects will be presented.

ACTION REQUESTED: Information

5.2 Expected letting of CMAQ projects
Staff has begun gathering information on which CMAQ projects are slated for upcoming
lettings. A status report will be given.

ACTION REQUESTED: Information

6.0 Public Comment
This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

7.0 Other Business

8.0 Next Meeting
The next meeting will be scheduled for July.

9.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jeff Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at Sears Tower:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.
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Chicago Metropolitan Agency for Planning
CMAQ Proposal Ranking by Cost per Kilogram of Volatile Organic Compounds Eliminated, Preliminary - FY 2010

Total Project Federal Funds $ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated

Project Type: Bicycle Encouragement

BP01103378 CDOT Chicago Bikes Marketing Campaign-Phase Ill $500,000 $400,000 $6,152

Prior CMAQ Funding (Federal Share):  $1,200,000

BP01103377 CDOT Marketing for Chicago's Public Bike System $1,667,500 $1,334,000 $9,112

BP06103223 Palos Heights Southland Safe Routes to Parks $116,500 $93,200 $171,475

Projects in Category: 3 $2,284,000 $1,827,200

Project Type: Bicycle Facilities

BP04103260 Oak Park Augusta St bike lane from IL 43/Harlem Ave to $54,000 $43,200 $13
Austin Blv

BP04103258 Oak Park Division St from IL 43/Harlem Ave to Austin Blv -- $48,000 $38,400 $49
on-street facility

BP04103259 Oak Park Chicago Ave bike lane from IL 43/Harlem Ave to $82,400 $65,900 $75
Austin Blv

BP03103250 Arlington Heights McDonald Creek Bike Path Improvements $320,000 $242,000 $318

(sidepath and park path)
Unusual CMAQ Share: 75.6%

BP09103257  Sleepy Hollow Bike Path (multiuse sidepath) Parallel to Sleepy $114,000 $91,200 $653
Hollow Rd south to Township Property

BP02103256 Lincolnwood Lincolnwood Commonwealth Edison (ComEd) $1,020,000 $816,000 $686
Utility ROW / Skokie Valley Bike/Multiuse Trail

BP03103261 Des Plaines Des Plaines River Trail Improvements from Touhy $994,600 $712,500 $740

Ave to Algonquin Rd
Unusual CMAQ Share: 71.6%
BP03103304 Hoffman Estates Harmon Blv / Huntington ROW / Huntington Blv $402,000 $280,000 $998
from Bode Rd to Hassell Rd
Unusual CMAQ Share: 69.7%

BP03103249  Arlington Heights Creekside Park Bike Path (sidepath and park path) $310,000 $240,000 $1,133
Unusual CMAQ Share: 77.4%

BP10103292 Grayslake Washington St Bike Path (sidepath) $950,600 $760,480 $1,203

BP03103248 Schaumburg Martingale Road Bikeway $1,567,000 $1,254,000 $2,029
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Total Project Federal Funds $ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
BP08103297 Carol Stream Fair Oaks Rd Sidepath from St Charles Rd to $1,939,250 $386,500 $2,297
Oxford St

Uncommitted Costs (above 10% of total project): $1,456,125 Unusual CMAQ Share: 19.9%

BP03103302 Rolling Meadows

Rolling Meadows-Euclid Ave Bike Path From Plum $442,000 $32,000 $2,313
Grove Road to Hicks Road

Uncommitted Costs (above 10% of total project): $402,000 Unusual CMAQ Share: 7.2%
BP10103253 Mundelein Mudelein Bike (Multiuse) Trail System sidepath $417,400 $333,900 $2,534
(Butterfield Rd)
BP11103291 Lakewood Huntley Rd Bikepath Improvements (on-street bike $939,000 $751,200 $2,543
lanes)
BP12103294 Lockport Division St/ Farrell Rd Bicycle and Pedestrian $341,500 $265,200 $2,557

facilty Improvement Project (from Briggs St w to
Farrell, then north to 7th st)

Unusual CMAQ Share: 77.7%

BP03103300 Rolling Meadows Quentin Rd Bike Path from Silentbrook Ln to $730,000 $72,000 $2,714
Hartung Rd
Uncommitted Costs (above 10% of total project): $640,000 Unusual CMAQ Share: 9.9%
BP12103243 Homer Glen Homer Glen Community Trail - South Extension $1,521,000  $1,216,800 $3,126
BP02103298 Wilmette Skokie Valley Trail from Lake Cook Rd to Old $4,727,000 $321,000 $3,328
Orchard Rd
Uncommitted Costs (above 10% of total project): $4,326,000 Unusual CMAQ Share: 6.8%
BP03103301 Rolling Meadows Euclid Ave Bike Path from Rohlwing Rd to Salt $597,000 $72,000 $3,691
Creek Ln
Uncommitted Costs (above 10% of total project): $507,000 Unusual CMAQ Share: 12.1%
BP09103241  Yorkville IL 47/Bridge St sidepath from IL 71 to Kennedy Rd $909,120 $727,296 $3,729
BP03103303 Hoffman Estates 1-90 Bicycle/Pedestrian Underpass at CN Railroad $437,000 $334,400 $3,974
ROW
Unusual CMAQ Share: 76.5%
BP08103237 Bensenville Redmond Park Bike-Ped Path Improvements $551,200 $440,960 $4,086
BP03103254 Mount Prospect Bike/Ped Bridge across US 14 (Northwest $2,909,500  $2,327,600 $4,176
Highway) and Union Pacific RR tracks
BP06103232  Orland Park Commuter & Bicycle Bridge over LaGrange Rd/US  $1,446,000 $664,000 $4,340

Chicago Metropolitan Agency for Planning
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Prior CMAQ Funding (Federal Share): $464,000
Unusual CMAQ Share: 78.0%
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Total Project Federal Funds

$ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
BP10103245 Lake County Prairie Crossing Bike Path/Midlothian Rd sidepath ~ $2,629,788 $2,044,800 $4,466
Unusual CMAQ Share: 77.8%
BP11103286 McHenry County Oak St to Veterans Acres Park Bikepath (multi- $1,409,000 $840,000 $4,599
Conservation District use)
Prior CMAQ Funding (Federal Share): $638,240
Unusual CMAQ Share: 76.6%
BP09103236 Carpentersville Maple Ave from Washington St to L W Besinger Dr $947,000 $189,600 $4,962
Unusual CMAQ Share: 20.0%
BP02103295 Glenview Techny Trail Segment 4 - Two Sections $455,000 $364,000 $5,396
Prior CMAQ Funding (Federal Share): $588,000
BP12103234 Minooka Wapella St Bike Path from Wabena St to Rivers $225,150 $180,120 $5,523
Edge Dr
BP02103255 Lincolnwood Lincolnwood Union Pacific (UP) Rail Line/Weber $6,885,000 $5,508,000 $5,553
Spur Bike/Multiuse Tralil
BP01103325 CDOT Lakefront Trail-Navy Pier Flyover $28,335,500 $13,696,000 $5,754
Prior CMAQ Funding (Federal Share): $8,464,000
Unusual CMAQ Share: 78.2%
BP09103240  Yorkville US 34/Veterans Prk sidepath from Center Prk to $970,975 $776,780 $5,774
Eldamain Rd
BP12103252 Romeoville Bike (Multiuse) Path in ComEd ROW connecting $1,865,000 $1,492,000 $5,895
Romeoville and Plainfield
BP11103238 Crystal Lake Pingree Rd Segment 3 Bike Path $375,000 $264,000 $8,370
Unusual CMAQ Share: 70.4%
BP09103239  Yorkville Kennedy Road sidepath from Bailey Rd to IL $1,101,660 $881,328 $10,298
47/Bridge St
BP09103299 Kane County DOT Stearns Road Bicycle and Pedestrian Bridge $2,959,400 $2,172,000 $13,028
Unusual CMAQ Share: 73.4%
BP12103235 Minooka Lion's Park Bike Path $603,825 $483,060 $13,806
BP12103247 Forest Preserve District of  Veterans Memorial Trail from International Dr to $1,447,000 $1,045,000 $14,205
Will County Centennial Trall
Unusual CMAQ Share: 72.2%
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Total Project

Federal Funds $ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
BP10103233 Wauconda Garland Rd from Gossell Rd to Old Rand Rd/Main $880,000 $300,000 $15,033
St
Prior CMAQ Funding (Federal Share): $245,000
Unusual CMAQ Share: 61.9%
BP09103307  South Elgin Collins St Bicycle and Pedestrian Bridge from $1,791,000 $1,403,800 $15,775
Wills to State St
Unusual CMAQ Share: 78.4%
BP09103305 Elgin Elgin Bikeway Plan Sherman Hospital-Metra $1,538,000  $1,230,000 $17,552
Station Sidepath from Lyle Ave (Big Timber Metra
Station) to Randall Rd/Big Timber Rd
BP09103284  Sugar Grove Blackberry Creek Shared -Use Path Bridge $485,000 $388,000 $30,330
BP08103246 Woodridge Woodridge Bicycle/Pedestrian Bridge over IL 53 $5,427,000 $1,340,000 $32,993
Unusual CMAQ Share: 24.7%
BP01103326 CDOT 35th St Bicycle-Pedestrian Bridge $17,592,000 $5,334,000 $62,559
Prior CMAQ Funding (Federal Share):  $8,740,000
BP09103242  Yorkville Somonauk St/Game Farm Rd Sidepath from IL 47  $9,616,800 $134,560 $203,586
to US 34
Unusual CMAQ Share: 1.4%
BP10103251 Lake County Forest Gilmer Road Bike (Multiuse) Path Underpass $3,541,000 $2,654,000 $912,854
Preserves
Unusual CMAQ Share: 75.0%
Projects in Category: 47 $114,849,668 $55,209,584
Project Type: Bicycle Parking
BP13103373 CTA Suburban Station Bike Parking Improvements $24,000 $19,200 $581
BP05103374 Berwyn Berwyn and Riverside Bicycle Parking and $32,300 $25,840 $2,358
Marketing
BP03103375  Arlington Heights Green Bike Facility $151,500 $112,000 $7,293
Unusual CMAQ Share: 73.9%
BP01103379 CDOT Congress Parkway Bike Center $6,600,000  $5,280,000 $10,850
BP07103376 Matteson Old Plank Rd Trail Enhancements $516,000 $211,000 $147,634
Unusual CMAQ Share: 40.9%
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Total Project Federal Funds $ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
Projects in Category: 5 $7,323,800 $5,648,040
Project Type: Bottleneck Elimination
BE09103270 Kane County Fabyan Pwk from Nagle Blv to IL 25 $2,575,900  $2,060,700 $10,468
BE07103228 South Holland 170th St Grade Separation at Canadian National ~ $30,497,000 $11,558,000 $12,183
Railroad
Uncommitted Costs (above 10% of total project): $9,900,000 Unusual CMAQ Share: 37.9%
BE09103269 Kane County Fabyan Pwy from Heather Rd to IL 31 $3,847,300 $3,077,800 $13,624
BE10103226 Lake County DOT Washington St from Cedar Lake Rd to Hainesville  $14,641,000 $10,357,300 $27,780
Rd
Unusual CMAQ Share: 70.7%
BE03103227 Des Plaines Algonquin Rd Grade Separation at UP $27,581,000  $1,681,600 $68,344
Railroad/Milwaukee Subdivision
Uncommitted Costs (above 10% of total project):  $25,479,000 Unusual CMAQ Share: 6.1%
BE11103225 McHenry County Division of Walkup Rd/Crystal Lake Rd from south of Bull $8,023,000 $4,800,000 No Benefit
Transportation Valley Rd to Crystal Springs Rd

Prior CMAQ Funding (Federal Share): $11,853,000
Unusual CMAQ Share: 68.7%
BE12103224 Monee Cleveland Dr and Hamilton Rd at Monee- $1,760,000 $1,384,000 No Benefit
Manhattan Rd
Unusual CMAQ Share: 78.6%

Projects in Category: 7 $88,925,200 $34,919,400

Project Type: Commuter Parking

CP12103230 Romeoville 135th St Metra Parking Lot $4,275,000 $3,420,000 $431
CP09103229 Aurora Route 59 Commuter Station Parking Lot Addition $1,928,000 $1,382,000 $635

at Meridian Dr
Unusual CMAQ Share: 71.7%

CP01103231 CDOT 91st St Station Parking, RI-Bev $5,325,000 $4,260,000 $3,502
CP04103296 Maywood Maywood Train Station Commuter Parking $873,000 $698,400 No Benefit
Projects in Category: 4 $12,401,000 $9,760,400
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Total Project Federal Funds $ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
Project Type: Demonstration
DEO01103262 CTA Market-Brand Stewardship $500,000 $400,000 Not Analyzed
DE01103263 CTA Multi-Lingual CTA Service Marketing $350,000 $280,000 Not Analyzed
DE01103264 CTA Market - O'Hare International Airport and Midway $1,800,000 $1,440,000 Not Analyzed
Airport
Projects in Category: 3 $2,650,000 $2,120,000
Project Type: Diesel Emissions Reduction
DR10103218 Lake County Diesel Retrofit Project $36,000 $23,400 $71
Unusual CMAQ Share: 65.0%
DR13103219 Cook County Dept of Cook County DPF Diesel Retrofit $2,913,693 $2,330,954 $110
Environmental Control
Prior CMAQ Funding (Federal Share): $633,873
DR01103209 IEPA Retofit of Amtrak Switcher Engines $1,500,000  $1,200,000 $131
Prior CMAQ Funding (Federal Share):  $1,200,000
DR07103216 Riverdale CSXT Barr Rail Yard Switch Engine Retrofit $6,000,000 $3,900,000 $133
Prior CMAQ Funding (Federal Share):  $4,500,000
Unusual CMAQ Share: 65.0%
DR13103211 Franklin Park Indiana Harbor Belt Railroad Switcher Engine $1,474,000 $1,179,200 $145
Retrofit
Prior CMAQ Funding (Federal Share): $2,763,150
DR04103212 Berkeley Union Pacific Proviso Railyard Switcher Engine $12,800,000  $8,320,000 $168
Retrofit
Prior CMAQ Funding (Federal Share): $2,080,000
Unusual CMAQ Share: 65.0%
DR13103215 Riverdale Indiana Harbor Belt Railroad Retrofit $7,140,000 $5,712,000 $176
DR06103213 Bedford Park BRC Clearing Yard Switcher Retrofit $4,305,000 $3,444,000 $183
Prior CMAQ Funding (Federal Share):  $2,925,000
DR13103221 IEPA Norfolk Southern Railway Co Switchyard Diesel $13,000,000 $8,450,000 $230
Locomotive Retrofit Project
Unusual CMAQ Share: 65.0%
DR01103208 CTA Diesel Particulate Filter Retrofit for CTA Buses $14,900,000 $11,920,000 $252
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Total Project Federal Funds

$ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated

DR03103210 Hoffman Estates Diesel Fleet Emissions Reduction Project $277,000 $221,600 $413

DR13103220 Pace Diesel Engine Retrofits $5,850,000 $4,690,000 $539

DR13103381 Metra Installation of GenSets on Two Metra Switch $3,500,000  $3,500,000 $857

Engines

Unusual CMAQ Share: 100.0%

DR13103222 IDOT IDOT Maintenance Fleet Air Pollution Reduction $1,870,000 $1,496,000 $1,575

Effort
Prior CMAQ Funding (Federal Share): $800,000

DR08103217 Itasca Public Works Diesel Emissions Reduction Project $75,000 $60,000 $11,482

DR07103214 Riverdale Diesel Vehicle Replacement Program $275,000 $220,000 $12,125

Projects in Category: 16 $75,915,693 $56,667,154

Project Type: Intersection Improvement

1102103313 IDOT Golf Rd at Harms Rd $828,000 $576,000 $641
Unusual CMAQ Share: 69.6%

1109103335 IDOT IL 31 at Big Timber Rd $1,380,000 $960,000 $971
Unusual CMAQ Share: 69.6%

1103103317 IDOT IL 59 at W Bartlett Rd $828,000 $576,000 $996
Unusual CMAQ Share: 69.6%

1107103320 IDOT IL 394 at Sauk Trail $932,000 $648,000 $1,021
Unusual CMAQ Share: 69.5%

1102103274 Glenview Patriot Blv at Independence Ave $389,000 $256,000 $1,087
Unusual CMAQ Share: 65.8%

1110103341 IDOT IL 176 at Roberts Rd $690,000 $480,000 $1,139
Unusual CMAQ Share: 69.6%

1109103336 IDOT IL 56 at Hart Rd/Mitchell Rd $828,000 $576,000 $1,281
Unusual CMAQ Share: 69.6%

1102103312 IDOT Willow Rd at Pfingsten Rd $828,000 $576,000 $1,331
Unusual CMAQ Share: 69.6%

1103103314 IDOT US 20 from Bartlett Rd to Oak Ave $1,104,000 $768,000 $1,341

Chicago Metropolitan Agency for Planning
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Total Project Federal Funds

$ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated

1103103316 IDOT IL 62 at New Wilke Rd $888,000 $576,000 $1,593
Unusual CMAQ Share: 64.9%

1107103282 Tinley Park 183rd St at Oak Park Ave $2,760,000  $2,208,000 $1,897

1103103265 Hoffman Estates IL 59 at Shoe Factory Rd $1,280,000  $1,024,000 $1,967

1108103277 DuPage County DOT 75th St from Cass Ave to Plainfield Rd $12,642,085  $9,729,600 $2,140
Unusual CMAQ Share: 77.0%

1103103315 IDOT Barrington Rd at Bode Rd $552,000 $384,000 $3,498
Unusual CMAQ Share: 69.6%

1103103319 IDOT Cumberland Circle Improvement at Golf Rd/State $860,000 $688,000 $4,735

St/Wolf Rd/Broadway St

1110103338 IDOT US 12 Southbound Ramp at IL 176 $552,000 $384,000 $5,814
Unusual CMAQ Share: 69.6%

1103103318 IDOT IL 68/E Dundee Rd at S Barrington Rd $828,000 $576,000 $6,823
Unusual CMAQ Share: 69.6%

1111103278 Cary Silver Lake Rd at Three Oaks Rd $739,000 $591,200 $7,467

1109103266 Kane County Orchard Rd at Countryside Dr $1,195,000 $956,000 $11,715

1108103280 Burr Ridge Madison St from Joliet Rd/Frontage Rd to 83rd St $4,409,900 $238,000 $11,967
Unusual CMAQ Share: 5.4%

1109103267 Kane County Kirk Rd at Giese Rd $1,360,900  $1,088,700 $11,984

1110103340 IDOT US 45 at IL 173/Rosecrans Rd $828,000 $576,000 $24,663
Unusual CMAQ Share: 69.6%

1102103276 Cook County Highway Old Orchard Rd at I-94 NB Ramps $5,928,250  $3,060,600 $27,600

Department
Prior CMAQ Funding (Federal Share): $800,000

Unusual CMAQ Share: 65.1%

1112103289 Romeoville IL 53 at Material Service Dr $2,689,000  $2,071,000 $36,564
Unusual CMAQ Share: 77.0%

1108103275 Elmhurst IL 56/Butterfield Rd at Commonwealth Ln $1,814,000 $425,200 $56,950
Unusual CMAQ Share: 23.4%

1109103268 Kane County Hughes Rd at Fabyan Pwy $1,534,800  $1,227,800 $61,672

1112103285 New Lenox Cedar Rd at Francis Rd $1,405,730 $1,044,580 $126,698
Unusual CMAQ Share: 74.3%
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Total Project Federal Funds $ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
1102103279 Wilmette Skokie BIv/US 41 at Hibbard Rd $2,566,000 $2,052,000 $224,317
1103103272 Schaumburg Salem Dr at Schaumburg Rd $635,000 $508,000 No Benefit
1109103273 Hampshire IL 72 at State St $320,000 $256,000 No Benefit
1109103283 Carpentersville IL 68/Dundee Rd from West of Golfview Ln to East $1,088,000 $585,600 No Benefit

of Wakefield Dr
Unusual CMAQ Share: 53.8%

1109103287 Aurora Montgomery Rd at Normantown Rd $610,000 $432,000 No Benefit
Unusual CMAQ Share: 70.8%

1109103288 Aurora Indian Trail Rd at Pennsylvania Ave $547,000 $438,000 No Benefit

1109103334 IDOT IL 64 at Peck Rd $690,000 $480,000 No Benefit
Unusual CMAQ Share: 69.6%

1110103339 IDOT IL 120 at Hainesville Rd $552,000 $384,000 No Benefit
Unusual CMAQ Share: 69.6%

112103271 Will County Department of  Manhattan-Monee Rd at Egyptian Trall $270,050 $212,040 No Benefit

Highways

Unusual CMAQ Share: 78.5%

1112103293 Lockport Division St at Briggs St $435,000 $340,000 No Benefit
Unusual CMAQ Share: 78.2%

1107103290 Richton Park Richton Rd from Sauk Trail to Governors Hwy $580,000 $464,000 Under Review

1108103281 Wood Dale IL 19/Irving Park Rd at Wood Dale Rd $24,535,000 $6,488,000 Under Review
Unusual CMAQ Share: 26.4%

Projects in Category: 39 $82,901,715 $44,904,320

Project Type: Other

0T13103355 CDOE Metropolitan Mayors Caucus ldling Reduction $208,500 $140,600 $22

Program-Year 1
Unusual CMAQ Share: 67.4%
OT13103357 IEPA Northeastern lllinois Public Information and $687,500 $550,000 $162
Education Campaign for Clean Air
Prior CMAQ Funding (Federal Share):  $5,704,000
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Total Project Federal Funds

$ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
0OT13103354 IDOT I-55 from Naperville Rd to Lorenzo Rd Expansion $6,250,000 $4,840,000 $378
of Congestion Monitoring, Incidence Detection and
Traveler Information
Unusual CMAQ Share: 77.4%
OT13103353 IDOT 1-80 ITS Instrumentation from [I-55 to 1-294 $10,100,000 $8,080,000 $709
0OT13103356 RTA Clean Air Commuter Challenge $408,000 $326,400 $813
0T01103352 CDOT Dynamic Event/Incident Traveler Information $3,900,000 $2,808,000 $1,450
System
Unusual CMAQ Share: 72.0%
0T01103351 CDOE I-GO Plug-in Hybrid Electric Vehicles Project $1,110,000 $888,000 $385,417
Projects in Category: 7 $22,664,000 $17,633,000
Project Type: Parking Deck
PD03103308 Palatine Palatine Parking Deck at Smith St and Wilson St $1,490,000 $1,120,800 $803
Unusual CMAQ Share: 75.2%
PD03103309 Barrington North Commuter Parking Structure $14,682,000  $8,232,000 $953
Unusual CMAQ Share: 56.1%
PD07103311 Tinley Park North St Commuter Parking Deck $19,500,000 $11,200,000 $1,113
Unusual CMAQ Share: 57.4%
PD04103310 Bellwood Bellwood/Melrose Park Parking Deck for New $17,683,000 $14,145,000 No Benefit
Station
Projects in Category: 4 $53,355,000 $34,697,800
Project Type: Pedestrian
BP01103327 CDOT "Walk-to-Transit" Series 2 (Ped improvements $1,210,000 $968,000 $93
near 5 CTA Stations)
Prior CMAQ Funding (Federal Share): $772,000
BP01103324 CDOT "Safe Routes to HIGH SCHOOLS" - Citywide $1,230,000 $984,000 $114
Prior CMAQ Funding (Federal Share): $780,000
BP02103337 Glenview South Greenwood Rd sidewalks from Linneman St $142,600 $107,680 $447

Chicago Metropolitan Agency for Planning
Thursday, June 18, 2009 11:02 AM

to Glenview Rd

Unusual CMAQ Share: 75.5%
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Total Project Federal Funds $ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
BP03103345 Arlington Heights Pedestrian Facility - Methodist Park Perimeter $145,000 $108,000 $884
Sidewalk
Unusual CMAQ Share: 74.5%
BP08103342 Bensenville Jefferson St Sidewalk Improvements Evergreen St $324,000 $259,200 $981
to York Rd
BP07103343 Oak Forest 158th St and 155th St Sidewalk Project between $248,000 $138,400 $1,085
Laramie Ave and Cicero Ave
Uncommitted Costs (above 10% of total project): $40,000 Unusual CMAQ Share: 55.8%
BP06103323 Worth Southwest Highway/IL 7 Sidewalks - 76th Ave to IL $344,000 $241,000 $1,354

43/Harlem Ave
Unusual CMAQ Share: 70.1%

BP10103333 Round Lake Park IL 134/Main Street Sidewalk Project from west $344,000 $275,000 $1,534
village limit to east village limit

BP06103322 Worth 111th St sidewalks -- 76th Ave to Octavio Ave $313,000 $219,000 $1,730

Unusual CMAQ Share: 70.0%

BP07103347 Park Forest Lincoln Hwy Pedestrian Path from Orchard Dr to $389,000 $311,200 $3,176
200 ft west of Indian Ave (at underpass to Metra
station)

BP08103344 Woodridge IL 53 Sidewalk/Bridge over Prentiss Creek $330,000 $264,000 $3,369

BP08103330 Westmont 2010 Westmont CMAQ Sidewalk Project - Various $976,415 $781,132 $3,623
Locations

Prior CMAQ Funding (Federal Share): $1,551,035

BP08103321 Itasca Itasca Pedestrian Crossing Improvements (3 $504,100 $403,280 $4,179
Locations)

BP08103331 Villa Park Villa Park North Side Sidewalk Project - Various $1,256,000 $1,005,000 $8,409

locations (4 streets between North Ave and
Armitage Ave)

BP11103332 Harvard Marengo Road Sidewalk Project from Airport Rd to $207,000 $165,600 $8,545
Ayer St

BP08103350 Oakbrook Terrace Spring Rd and 16th St Sidewalk Project from $1,027,000 $821,600 $21,542
Oakbrook Center Mall to Timber Edge Dr

BP11103306 Huntley IL 47 sidewalks from Kreutzer Rd to Reed Rd $1,064,600 $426,000 $74,165

Unusual CMAQ Share: 40.0%

BP12103346 Elwood Elwood Sidewalk Project - Various locations $542,800 $434,200 $417,036
(South, Morris, Spencer, Parks, North, Jackson &
Lincoln Sts)

Chicago Metropolitan Agency for Planning CMAQ Proposal Ranking by Cost per Kilogram of Volatile
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Total Project Federal Funds $ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
BP10103329 Long Grove Old McHenry Rd Multiuse Trail (Sidepath or $1,237,500 $990,000 $511,961
sidewalk) from IL 22 to Robert Parker Coffin Rd
BP01103328 CDOT Queen's Landing - Lakefront Path Feasibility Study $41,000,000 $480,000 Under Review
Uncommitted Costs (above 10% of total project):  $40,400,000 Unusual CMAQ Share: 1.2%
Projects in Category: 20 $52,835,015 $9,382,292
Project Type: Signal Interconnect
S109103386  St. Charles IL 64 from Tyler Rd to 7th Ave $140,000 $112,000 $143
S109103391 Kane County DOT Dunham Rd/Kirk Rd from Stearns Rd to IL $2,171,000 $1,736,800 $387
56/Butterfield Rd
SI107103407  IDOT Lincoln Highway from Chicago Rd to State St $545,700 $408,000 $485
Unusual CMAQ Share: 74.8%
S108103388 DuPage County DOT Glen Ellyn Rd from Army Trail Rd to Armitage Ave $550,000 $440,000 $550
S108103387 DuPage County DOT Geneva Rd from President St to Swift Rd $605,000 $484,000 $606
S109103383  Aurora Farnsworth Ave from Molitor/Diehl Rd to E New $1,344,000 $1,076,000 $665
York St
S110103406  Lake County DOT Highland Park Interconnect $3,608,750  $2,723,000 $1,227
Bus Routes Benefitting: Various Pace Prior CMAQ Funding (Federal Share): $164,000
S102103385  Evanston Sheridan Rd from Central St to Chicago Ave $898,000 $674,000 $1,305
Unusual CMAQ Share: 75.1%
S109103390 Kane County DOT IL 25 from New Stearns Rd to Stearns/Dunham Rd $205,700 $156,700 $1,317
Unusual CMAQ Share: 76.2%
S103103382  IDOT Greenwood from Ballard Rd to Dempster St $200,000 $160,000 $1,318
S110103394 Lake County DOT Sheridan Rd from Wadsworth Rd to Grand Ave $2,747,800 $2,198,200 $1,339
Bus Routes Benefitting: Pace #571
S110103392 Lake County DOT Cedar Lake Rd from Rollins Rd to S Rosedale Ct $867,140 $693,700 $1,452
Bus Routes Benefitting: Pace #570
S110103395  Lake County DOT Quentin Rd from Old McHenry to Ensell Rd $580,100 $464,100 $1,655
S110103393 Lake County DOT Waukegan Rd from Casimir Pulaski Dr to Norman  $1,107,900 $886,300 $1,789
Dr South
Bus Routes Benefitting: Pace #564
S109103389 Kane County DOT CH 10/Main St from Bliss Rd to Randall Rd $1,846,600 $1,477,300 $2,223
S101103401 CDOT 79th St from Ashland Ave to US 41/South Shore Dr  $6,445,000 $5,156,000 $2,523

Chicago Metropolitan Agency for Planning
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Total Project Federal Funds

$ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
S101103400 CDOT IL 64/North Ave from Menard St to Kedzie Ave $8,940,000 $7,152,000 $2,538
S101103403  CDOT Chicago Ave from Austin Blv to Orleans St $9,490,000  $7,592,000 $2,543
Bus Routes Benefitting: CTA #66
S107103380 IDOT William St and Margaret St from Eleanor St to $247,000 $180,000 $2,617
Schwab St
Unusual CMAQ Share: 72.9%
S101103404  CDOT Jeffery Blv from Marquette Blv to 95th St $6,145,000 $4,916,000 $3,054
Bus Routes Benefitting: CTA # 14,15
S101103408 CDOT Broadway Ave and Sheridan Rd from Devon Ave $7,905,000 $4,832,000 $3,122
to Hollywood Ave
Prior CMAQ Funding (Federal Share): $292,000
Unusual CMAQ Share: 64.8%
S101103397 CDOT Halsted St from IL 64/North Ave to Archer Ave $7,845,000 $6,276,000 $3,149
Bus Routes Benefitting: CTA #8
S102103384  Evanston Emerson St Green Bay Rd Ridge Ave $639,500 $475,600 $3,425
Unusual CMAQ Share: 74.4%
S110103396 Lake County DOT Riverside Rd/Milwaukee Ave from Grand Ave to $689,000 $551,200 $3,685
Great America Dr
Bus Routes Benefitting: Pace #565
S101103402  CDOT 87th St from [-94/Dan Ryan (State St Ramp) to I- $6,225,000  $4,980,000 $3,779
90/Chicago Skyway SB Ramp (Anthony Ave)
S101103399 CDOT IL 64/North Ave from Kedzie Ave to Ashland Ave $6,490,000 $5,192,000 $3,872
S101103398 CDOT Halsted St from Archer Ave to 79th St $12,875,000 $10,300,000 $4,507
Bus Routes Benefitting: CTA #8
S101103405 CDOT Michigan Ave and Indiana Ave from 31st St to $24,930,000 $19,944,000 $16,526
63rd St
Projects in Category: 28 $116,283,190 $91,236,900
Project Type: Transit Facility Improvement
T112103365 Romeoville New Romeoville Metra Station and Parking $1,265,000 $1,012,000 $65
TI04103360  Oak Park Village Wide Bus Shelters $99,700 $79,700 $677
T104103358 Bellwood New Bellwood/Melrose Park Metra Station $41,003,000 $32,803,000 $4,395

Chicago Metropolitan Agency for Planning
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Total Project Federal Funds $ per Kilogram

Project ID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
T101103362 CDOT Clark/Division Station Improvement - Red Line $99,820,000 $59,360,000 $7,492
Prior CMAQ Funding (Federal Share): $44,000,000
T107103359 Oak Forest New Oak Forest Metra Station $1,699,000 $1,255,200 Under Review
Unusual CMAQ Share: 73.9%
T107103361 Riverdale Riverdale and lvanhoe Metra Station Safety $330,000 $264,000 Under Review
Upgrades/Improvements
T104103364 Maywood New Maywood Train Station Facility $991,500 $793,200 Under Review

Projects in Category:

$145,208,200 $95,567,100

Project Type:

Transit Service and Equipment

T102103371

T101103370
T101103366

T101103368

T113103372

T101103369
T101103367

CTA

CTA
CTA

CTA

Pace

CTA
CTA

CTA Yellow Line Rail Branch-Weekend Service $398,000 $318,400 $183
Year 3
Prior CMAQ Funding (Federal Share): $621,400
Purple Line Weekend Express Service $722,000 $577,600 $236
University Pass Program $800,000 $640,000 $508
Prior CMAQ Funding (Federal Share): $600,000
North Ave/Chicago Ave Corridor Express Bus $2,200,000  $1,760,000 $741
Service
Vans for the Pace Vanpool Program $7,779,148  $7,779,148 $934

Prior CMAQ Funding (Federal Share): $40,960,000

Unusual CMAQ Share:  100.0%
$2,420,000 $1,936,000 $1,018
$1,315,000 $1,052,000 $1,951

79th Street/87th St Corridor Express Bus Service
Bus Route Improvements-#47 47th, #50 Damen,
#52 Kedzie/California, #59 59th/61st, #73
Armitage and #152 -Year 2

Prior CMAQ Funding (Federal Share): $920,000

Projects in Category:

$15,634,148 $14,063,148

Total Projects:

Chicago Metropolitan Agency for Planning
Thursday, June 18, 2009
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Chicago Metropolitan Agency for Planning
CMAQ Proposal Ranking by Cost per Kilogram of Fine Particulates Eliminated, Preliminary - FY 2010

Total Project Federal Funds $ Per Kg PM
Project ID  Sponsor Facility to be Improved Cost Requested Eliminated
Project Type: Diesel Emissions Reduction
DR01103208 CTA Diesel Particulate Filter Retrofit for CTA Buses $14,900,000 $11,920,000 $219
DR13103219 Cook County Dept of Cook County DPF Diesel Retrofit $2,913,693  $2,330,954 $286
Environmental Control
Prior CMAQ Funding (Federal Share): $633,873
DR01103209 IEPA Retofit of Amtrak Switcher Engines $1,500,000  $1,200,000 $344
Prior CMAQ Funding (Federal Share):  $1,200,000
DR07103216 Riverdale CSXT Barr Rail Yard Switch Engine Retrofit $6,000,000 $3,900,000 $359
Prior CMAQ Funding (Federal Share):  $4,500,000
Unusual CMAQ Share: 65.0%
DR13103211 Franklin Park Indiana Harbor Belt Railroad Switcher Engine $1,474,000 $1,179,200 $396
Retrofit
Prior CMAQ Funding (Federal Share): $2,763,150
DR04103212 Berkeley Union Pacific Proviso Railyard Switcher Engine $12,800,000 $8,320,000 $441
Retrofit
Prior CMAQ Funding (Federal Share):  $2,080,000
Unusual CMAQ Share: 65.0%
DR13103215 Riverdale Indiana Harbor Belt Railroad Retrofit $7,140,000  $5,712,000 $477
DR06103213 Bedford Park BRC Clearing Yard Switcher Retrofit $4,305,000 $3,444,000 $494
Prior CMAQ Funding (Federal Share):  $2,925,000
DR10103218 Lake County Diesel Retrofit Project $36,000 $23,400 $555
Unusual CMAQ Share: 65.0%
DR13103221 IEPA Norfolk Southern Railway Co Switchyard Diesel $13,000,000 $8,450,000 $623
Locomotive Retrofit Project
Unusual CMAQ Share: 65.0%
DR03103210 Hoffman Estates Diesel Fleet Emissions Reduction Project $277,000 $221,600 $673
DR13103220 Pace Diesel Engine Retrofits $5,850,000  $4,690,000 $727
DR13103381 Metra Installation of GenSets on Two Metra Switch $3,500,000 $3,500,000 $2,269
Engines
Unusual CMAQ Share: 100.0%
Chicago Metropolitan Agency for Planning CMAQ Proposal Ranking by Cost per Kilogram of Fine
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Total Project Federal Funds $ Per Kg PM

Project ID  Sponsor Facility to be Improved Cost Requested Eliminated

DR07103214 Riverdale Diesel Vehicle Replacement Program $275,000 $220,000 $5,318

DR08103217 Itasca Public Works Diesel Emissions Reduction Project $75,000 $60,000 $8,612

DR13103222 IDOT IDOT Maintenance Fleet Air Pollution Reduction $1,870,000  $1,496,000 $12,270
Effort

Prior CMAQ Funding (Federal Share): $800,000

Projects in Category: 16

$75,915,693 $56,667,154

Total Projects: 16

Chicago Metropolitan Agency for Planning
Thursday, June 18, 2009 11:06 AM
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233 South Wacker Drive

Ch ICago Metrop()l |tan Suite 800, Sears Tower

Chicago, IL 60606

Agency for Planning 124500090 ok

~ 312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM

To: CMAQ Project Selection Committee
Date: June 17, 2009
From: Doug Ferguson, Policy Analyst;

Re: CMAQ Project Change Requests

5 projects have been submitted for changes. The net change in the federal amount programmed
resulting from the requests is $198,440. The sponsor’s requests are attached.

McHenry County Conservation District - Woodstock Crystal Lake Bikeway (TIP ID 11-96-
0007)

The sponsor is requesting a scope change for the subject bicycle facility project. The project was
programmed $239,200 federal funding for phase I engineering in FY 1995 and $219,040 federal
was obligated in August 2000 and the preliminary engineering was completed in October 2004.
The project was broken down into four stages for construction.

Stage 1: US 14 to Veterans Acres Park along ComEd ROW

Stage 2: US 14 from Lily Pond Rd to ComEd ROW

Stage 3: US 14 from W Lake Shore Dr to Lily Pond Rd

Stage 4: Lake Ave and US 14 from McConnell Rd to W Lake Shore Dr

In FY 2003 Stage 2 of the project was programmed for $399,040 federal for construction. To
date, none of those funds have been obligated. As part of staff efforts to place funds from pre-
2007 programmed projects into reasonable program years, the sponsor was contacted. The
sponsor has submitted an application for construction of the eastern portion of Stage 1 for
funding as part of the FY 2010 cycle in the amount of $840,000. The sponsor is requesting to
move the funding approved for Stage 2 to the portion of Stage 1 included in the FY 2010 cycle.
The western portion of Stage 1 has been constructed.

When Stage 2 was programmed for construction in FY 2003 the sponsor intended the project to
be done in conjunction with the major improvements planned by IDOT for US 14 which was at
that time scheduled for 2006. Currently IDOT is looking at 2012 or 2013 for the construction of
the improvement on US 14.

cmaq09010.doc
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Due to the fact that the portion of Stage 1 which the sponsor is requesting to move the funding
to is not a CMAQ programmed portion of the larger project, staff can not at this time make a
recommendation. Options to consider include:

e Granting the request now, with the possibility that the additional funds needed would
not be programmed in FY 2010, leaving Stage 2 construction only partially funded;

e Denying the request, which leaves the project as construction of Stage 2, in 2012 or 2013
(with the likelihood that the currently programmed amount would be insufficient);

e Postponing consideration of the request until the July meeting, and granting or denying
the request based on whether or not the Stage 1 construction is recommended for
programming.

Recommendation to the CMAQ Project Selection Committee:

. Consider the request for McHenry County Conservation District - Woodstock Crystal
Lake Bikeway (TIP ID 11-96-0007) to transfer the funds programmed for Stage 2, US
14 from Lily Pond Rd to ComEd ROW to the eastern portion of Stage 1, Oak St to
Veterans Acres Park in the amount of $419,200 federal.

IDOT - Traffic Management Center Integration (TIP ID 13-03-0001)
IDOT - Advanced Transportation Management System - Computer Aided Dispatch
Integration (TIP ID 13-04-0001)

The sponsor is requesting to combine the two subject ITS projects into one project under one TIP
Identification number. The Traffic Management Center Integration project was programmed in
FY 2003 in the amount of $960,000 federal. To date $25,000 has been obligated for
implementation. The Advanced Transportation Management System - Computer Aided
Dispatch Integration was programmed in FY 2004 in the amount of $1,500,000. To date $25,000
has been obligated for engineering/implementation.

By combining the projects together the intent of the two projects can be fulfilled and will
provide the most cost effective coordination between the two projects. The project is scheduled
for FY 2010 letting.

Recommendation to the CMAQ Project Selection Committee:

. Concurred in the request to combine IDOT - Traffic Management Center Integration
(TIP ID 13-03-0001) and IDOT - Advanced Transportation Management System -
Computer Aided Dispatch Integration (TIP ID 13-04-0001) under the TIP ID 13-04-
0001 for total project funding of $2,460,000.

cmaq09010.doc 2



Round Lake Beach — Various Sidewalks Round Lake Beach (TIP ID 10-09-0010)

The sponsor is requesting a scope change for the subject pedestrian facility project to divide the
project into two portions. The project was programmed in FY 2009 in the amount of $ $491,820
for sidewalk along four segments of road (Oakwood Dr, Hawthorn Dr, Poplar Ave and Hook
Dr) in the Village. The sidewalk being constructed on Oakwood Dr would be done separately
so that can be completed with an adjacent Safe Routes to Schools funded project. The portion
on Hook Dr involves an at-grade crossing of the CN railroad and is on hold waiting for ICC
approval.

The sponsor is planning the Oakwood segment for the November 2009 letting and the other
three segments for either the January or March 2009 lettings. This would place the obligation of
funds in FY 2010 when the funds were programmed for FY 2009.

Since the project is not changing the final completed scope or the cost, the project was not re-
ranked. IDOT District One, Local Roads staff has informed the Village that their approval is
contingent upon receiving assurance that the project could be split and bid separately without
losing programmed funding.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the scope change for Round Lake Beach — Various Sidewalks
Round Lake Beach (TIP ID 10-09-0010) that would complete the project in two stages.
This would be the one-time schedule change for this project.

Bensenville - Grand Ave Sidewalk from Church Rd to York Rd (TIP ID 08-08-0002)

The project sponsor is requesting a cost increase for the subject pedestrian facility project in the
amount of $120,680 federal. The project was programmed in FY 2008 for $25,080 federal in 2008
for engineering and $136,920 federal in 2009 for construction.

After completing phase II engineering the estimates for construction have increased
dramatically. The project is scheduled for the July 31, 2009 letting.

The project was re-ranked with the increased cost and the dollar per kilogram of VOC
eliminated increased from $1,210 to $1,919 and the rank remained the same at 5% among 2008
pedestrian facility projects.

Recommendation to the CMAQ Project Selection Committee:

cmaq09010.doc 3



. Consider approving the cost increase for Bensenville - Grand Ave Sidewalk from
Church Rd to York Rd (TIP ID 08-08-0002) in the amount of $120,680 federal for total
project funding of $282,680 federal ($353,350 total).

Villa Park — Ardmore Ave at High Ridge Rd (TIP ID 08-08-0001)

The project sponsor is requesting a scope change for the subject intersection improvement
project to include phase I engineering as an improved phase and transfer $77,760 federal from
the construction phase. The project was programmed in FY 2008 for $56,000 federal in 2008 for
phase II engineering, $12,000 federal in 2009 for right-of-way acquisition and $559,000 federal in
2010 for construction. No funds have been obligated to date; a job number request was
completed in January, 2009.

When the Village applied for the funds for the project they intended to fund phase I engineering
with general operating funds. However, the Village has not been able to secure local funding to
initiate the phase I study. Since the Village has requested that funding from construction be
transferred to cover the phase I engineering and the construction funds are in FY2011, this
should be considered a cost increase.

The project was re-ranked with the new phase I engineering cost and the dollar per kilogram of
VOC eliminated increased from $126,582 to $139,620 and the rank remained the same at 12t
among 2008 intersection improvement projects. This project was programmed in the multi-year
format and has not met the deadline of obligating funds programmed in 2008. Should the
Committee approve this scope change and cost increase, staff would recommend that this be
considered the one project schedule change allotted to all projects in the multi-year format.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the scope change and cost increase for the Villa Park — Ardmore
Ave at High Ridge Rd (TIP ID 08-08-0001) project to include phase I engineering as an
approved phase in the amount of $77,760 federal with the understanding that the
project’s one-time schedule change has been used.

cmaq09010.doc 4
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CONSERVATION DISTRICT

May 27, 2009

Doug Ferguson

CMAQ Program Manager
233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

Re: Crystal Lake to Woodstock Trail

Dear Mr. Ferguson:

I am responding to your letter dated April 24, 2009. I have discussed this letter with Jason Osbormn and
want to clarify a couple of items. As you may know, the District has placed significant effort into
building a trail between the communities of Crystal Lake and Woodstock. There are four stages: 1)
Veterans Acres to Route 14 on the Com Ed ROW, 2) Route 14 at the Com Ed ROW to Lily Pond
Road, 3) Lily Pond Road to West Lake Shore Drive, and 4) West Lake Shore Drive to McConnell
Road. (See enclosed map.)

Clarifications: )
I. The project for $239,000 awarded for Phase I Engineering in 1995 was completed in 2004 and
a report presented to IDOT in, I believe, October of that year. These are the corresponding
numbers on the report: LA SECTION NO: 00-C2000-02-BT, Project Number: CMM-7003
(868), Job Number: P-91-164-00. The-spread sheet that was attached to your letter projected
that this project is expected to be completed in 2011. I wanted CMAP to know that it has been
completed.

2. In February 2003, the District received a grant award for $399,040 (BP1103041) for a project
called Prairie Trail Extension Stage 2, US 14 from Lily Pond Road to Stage 1 Extension (Route
14 Com Ed ROW). The project was planned in conjunction with major improvements to Route
14 that IDOT scheduled for 2006. Needless to say, the Route 14 improvement project did not
happen IDOT is now saying construction will begin in 2012 or 2013.

Current Status of the Bike Path:
1. Part of Stage 4, McConnell Road to West Lake Shore Drive, is constructed.
2. Currently, the District is constructing the trail from near Qak Street in Crystal Lake to
McHenry County College. This is a combination of part of Stage 1 and part of Stage 2. The
project is being built with the aid of an IDNR grant and will be completed this summer.

3. InJanuary 2009, engineering firm Baxter & Woodman submitted a CMAQ grant on behalf of
the District for the remainder of Stage 1 — Oak Street to Veterans Acres, requesting $840,000.

McHenry County Conservation District
18410 U.S. Highway 14 + Woodstock, lllincis 60098 - B815.338.6223 - 815.334.2877 f
MCCD@MCCDistrict.org + MCCDistrict.org



The District intends to do Phase 2 engineering on this trail segment in 2009, and if the CMAQ
application is successful, to bid for construction in 2010.

The Proposal:

Due to the delay in the Route 14 Improvement Project, I am requesting a shift in CMAQ funding:
($399,040) scheduled for Stage 2 (BP1103041) to the project the District submitted via Baxter and
Woodman for the 2009 CMAQ cycle (item # 3 above). This would reduce our request for federal
assistance in the January 2009 funding cycle to $440,960 which is the difference between the $840,000
requested ‘and the $399,040 awarded for Stage 2. It will construct a continuous trail from McHenry
County College to Veteran Acres Park, mnstead of disjointed segments.

I am sure that you have questions about my proposal, so I invite your questions. Please call me at 815-
338-6223 so I can provide answers. Thank you for your assistance on this.

Sincerely,

¢ - John Kremer

Director of Operations

Enc.

Cc Jason Osbom
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13-03-0001 13-04-0001 request.txt

From: Anderson, Martin E [Martin.Anderson@illinois.gov]
Sent: Monday, June 08, 2009 12:08 PM

To: Doug Ferguson

Cc: Joy Schaad; Sikaras, Charles S; Jenkins, Mark R
Subject: RE: IDOT"s TMC pre- 2007 CMAQ projects -

Combination of two CMAQ ITS Projects

Federal CMAQ funds were previously awarded for two ITS projects.
These projects include:

Traffic Management Center (TMC) Integration. A total of $960,000 in
federal CMAQ funds were obligated for this

project in the 2003 CMAQ program. The federal funds were formally
awarded by FHwWA on July 18, 2005.

Advanced Traffic Management System (ATMS)/Computer Aided Dispatch
(cAD). A total of $1,500,000 in

federal CcMAQ funds were obligated for this project in the 2004 CMAQ
program. The federal funds were formally

awarded by FHwWA on July 18, 2005. we seek to combine two IDOT CMAQ
projects based on the synergies and

necessary coordination within the two project scopes.

Since the formal award of federal funds in July 2005, the affected
centers and systems have undergone gradual

change, so the particulars of the combined project scopes need to
reflect current realities. Some elements of the

original scope statements have been accomplished, or partially
accomplished, via other mechanisms. Other

required elements that are important for the general project concepts
were not explicitly defined in the original

project approval. 1IDOT has identified what project elements need to
be included to accomplish the original goals.

A preliminary list of pay item elements has been prepared and
discussions have been held with the Illinois State

Police, the Tollway, and Motorola regarding CAD and Center
integration.

our analysis performed to date indicates that the intent of the two
projects can still be fulfilled, and it appears that
combining the two projects provides the most cost-effective
coordination. It further appears that work can be
defined well enough such that the combined projects can be put on a
bid Tetting as a construction-type of job, thus
using the available funds for maximum benefit to the Department and
the region. One important element that
fosters these two CMAQ projects involves a separate contract to modify
and upgrade the existing Traffic Systems
Center (TSC) ATMS. The main TSC ATMS upgrade is in service. The most
current TSC ATMS modification, to
address upgraded traffic monitoring on the Dan Ryan and Kingery
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Expressways, has been nearly completed and
testing is now being planned and conducted separately.

Upon acceptance of the proposal to combine these projects, we will
establish a single contract number and tentative

Tetting date. We anticipate that project plans and specifications can
be completed this calendar year so that it can

be let and under construction in early 2010. There are some
institutional issues to finalize, but our discussions with

the involved parties to date indicate that there is support among the
stakeholders

Please advise us of the acceptance of this project combination. If
there are questions, or if additional information

is needed, please contact me at 847-705-4350. Mailings can be sent
to:

Martin Anderson

I11linois Department of Transportation - Electrical

201 west Center Court

Schaumburg, Illinois 60196-1096
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DEVERY ENGINEERING, INecC.
CONSULTING ENGINEERS

May 27, 2009

Douglas Ferguson

Associate Planner

Chicago Metropolitan Agency for Planning
233 S. Wacker Dr., Ste. 800

Chicago, IL 60606

Re: Village of Round Lake Beach
Various Sidewalks
CMAQ Appl. No. BP10093116
TIP ID No. 10-09-0010

Dear Mr. Ferguson:

In November of 2008, the Village of Round Lake Beach was awarded a grant in the amount of
$491,820 for the Construction Phase of the project referenced above. The project includes the
construction of sidewalks on various streets within the Village, including Hook Drive, between

Orchard and Rollins Road, and Oakwood between Fairfield and Hawthorn.

The segment of sidewalk to be installed on Hook Drive crosses a Canadian National Railroad.
We have petitioned the ICC for approval to cross the railway to install the sidewalk, and have

been told the process takes several months.

The segment of sidewalk on Oakwood is adjacent to a sidewalk improvement being funded by a
Safe Routes to School (SRTS) grant, which will be under construction shortly. Due to the length
of time involved in obtaining the approval from the ICC to cross the Canadian National Railroad
on Hook Drive, we would like to split the CMAQ portion into two segments, and combine the
CMAQ portion of Oakwood with the SRTS project. This would allow the Village to bid and
construct all sidewalks on this portion of Oakwood as one project, rather than each sidewalk

being constructed months apart.

145 Commerce Drive Suite B www.deveryengineering.com Phone: (847) 548-8153
Grayslake IL 60030 Fax: (847) 548-8159
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Douglas Ferguson
May 27, 2009

We have discussed this change of scope with Alex Househ at IDOT and have been told that
their approval would be contingent upon your assurance that the project could be split and bid

separately without jeopardizing the funding.

| look forward to receiving your response. If there are any questions, please contact me at your

convenience.

Sincerely yours,

DWRWG InC.

Ro‘hert J. Devery,LF”f.

RJD/ew




Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Sears Tower

Chicago, IL 60606

Attention: Doug Ferguson, Associate Planner

Village of Bensenville
Department of Public Works

717 E. Jefferson Street
Bensenville, Illinois 60106
{630) 350-3435 Fax (630} 394-1148

O~-Cg-~000&

AN ILLINOIS

CER i IFIED CITY

May 29, 2009

Subject: Grand Ave Sidewalk Project, Section No. 08-00086-00-SW, Project No. CMM-9003(052)

Dear Mr. Ferguson:

I am writing to request additional CMAQ funds from Chicago Metropolitan Agency for Planning
{CMAP) for a previously programmed sidewalk. The project is the Grand Avenue Sidewalk, which
extends from Church Road to York Road approximately 0.71 miles in length. The Grand Avenue
Sidewalk Project original application was submitted in 2007; however, after completing the Phase II
Engineering, construction costs have increased dramatically. The project breakdown is as follows.

TOTAL
GRAND AVENUE SIDEWALK CMAQ LOCAL PROJECT
PHASE Il ENGINEERING $ 25,080.00 | $ 6,270.00 | § 31,350.00
ENGINEER’S ESTIMATE FOR
CONSTRUCTION COST $244,000.00 | $ 61,000.00 | § 305,000.00
PHASE III ENGINEERING $ 13,600.00 | $ 3,400.00 [ $ 17,000.00
CURRENT ESTIMATED TOTAL = | $282,680.00 | $ 70,670.00 | $ 353,350.00
PREVIOUSLY APPROVED = [ $162,000.00 | $ 40,500.00 | $202,500.00
DIFFERENCE = | $120,680.00 | $ 30,170.00 | $ 150,850.00

The Village of Bensenville respectfully requests that the CATS consider our request to increase
funding by $120,680.00, which represents a $282,680.00 (80% of CMAQ eligible costs) total CMAQ
funding for the Grand Avenue Sidewalk Project. This sidewalk is a high priority for the Village and
is an essential component of our overall sidewalk system.

I

cc: Mike Cassady, Village Manager

illage Manager/Director of Public Works

Lee Fell, Christopher B. Burke Engineering, Ltd.
Kama Dobbs — DuPage Mayors and Managers Conference

If you have any questions regarding this request please contact our Village Engmeer Paul Bourke at



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 08-08-0002

Description: Grand Ave Sidewalk from Church Rd to York Rd

Ranking Computation

2008 Approved 2009 Request

Kg VOC eliminated 184.1590 184.1590
Cost $ 222,751 $ 353,350
$/Kg VOC eliminated  $ 1,210 $ 1,919
Rank 5 5

Project Expenses

Federal Share Total

2008 Approved $ 162,000 $ 202,500
2009 Request $ 282,680 $ 353,350
Increase Amount $ 120,680 $ 150,850

07-09-0004 revised rank.xls

Federal % Basis
80.0% Approved Projects
80.0% Letter from Sponsor

6/16/2009
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FY 2008 CMAQ Proposed Program

CMAQ ID  Facility to be Improved
Pedestrian
S109093054 Batavia-IL 31 and Wilson St from Main St to IL 25
BP04082916 Harwood Heights-Pedestrian Facility and Transit Improvement Program
BP08082905 Westmont-2008 Villagewide Sidewalk Project
BP10082899  Deerfield-Deerfield Rd Sidewalk from Rosemary Ave to N Branch of Chicago River
BP08082907 Bensenville-Grand Ave Sidewalk from Church Rd to York Rd

Revised Rank

BP10082914 Lake Zurich-S Old Rand Rd and Surryse Rd Sidewalks
BP11082915 Crystal Lake-E Crystal Lake Ave Sidewalks from Main St to Pingree Rd
BP08082913  Elmhurst-York Community High School Pedestrian Underpass
BP01082892 CDOT-35th St Bicycle-Pedestrian Bridge
BP04082906  Northlake-Grand Ave Sidewalk from Northwest Ave to Rhodes Ave
BP12082895  Peotone-Wilmington-Peotone Rd Sidewalk from Gull View Dr to Rathje Rd
BP11082891 Harvard-Garfield St Sidewalk from Autumn Glen Dr to Diggins St
BP12082950 Peotone-Rathje Rd Sidewalk from Wilmington-Peotone Rd to Joliet Rd
BP01082893 CDOT-Queen's Landing Grade Separation

07-09-0004 revised rank.xls
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Project Total

2,028,000
300,000
748,431
397,472
222,751

330,468
263,900
3,708,000
10,925,000
2,466,000
103,000
917,500
610,000
38,550,000

Application

Federal

1,622,000
200,000
598,745
125,345
162,000

264,374
200,000
505,000
7,040,000
1,973,000
82,400
734,000
248,000
30,640,000

$ Per Kilo
VOC
Eliminated

25,409
136
336
640

1,210
1,919
2,000
3,207
6,215

12,158

18,381

21,835

35,863

59,956

150,754

@ H *n o @B BB O R

Proposed

2008

88,000
200,000
48,000
125,345
12,000

32,000
200,000

7,040,000
140,000

Proposed Proposed

2009 2010

550,745

150,000

232,374

140,000 $ 1,693,000

6/16/2009



08-08-0001 request.txt
From: Tom M. walsh [Tom.walsh@clark-dietz.com]
Sent: wednesday, June 17, 2009 10:12 AM

To: Doug Ferguson

Cc: vydas Juskelis; richs@invillapark.com; Kama Dobbs (DMMC);
Allen J. Staron

Subject: villa park - Ardmore Ave @ High Ridge Rd (Sect #
09-00086-00-

CH): CMAQ Fund revision request

Attachments: IDOT Job Number Request Form - 2008-01-06 - High Ridge
2009.doc

This email is on sent on behalf of the village of villa Park.

The village of villa Park has secured CMAQ funding for the subject
project for right of way/land

acquisition, preparation of contract documents, and construction (see
attached Job Number

Request Form). However, the village has had some difficulty in
procuring the local funds

necessary to initiate the Phase I study for the project. In order to
start the project, the village of

villa Park requests to have a portion of the CMAQ funding for the
construction phase of the

project moved to fund the Phase I study of the project. The total
estimated amount requested

for the Phase I study is $97,200.

Please Tet us know if this is acceptable, and we will submit a revised
Job Number Request Form
with the funding changes.

Please Tet me know if you have any questions.

on bﬁha1f of the village of villa Park, thank you for your attention
to this.

Tom M. walsh, P.E.

Clark Dietz, Inc. - Engineers

118 South Clinton Street, Suite 600
Chicago, IL 60661

312.466.8246 - office

312.648.0204 - fax
tom.walsh@clark-dietz.com
www.clark-dietz.com
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Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 08-08-0001
Description: Ardmore Ave at High Ridge Rd

Ranking Computation

2008 Approved 2009 Request

Kg VOC eliminated 6.3042 6.3042
Cost $ 798,000 $ 880,200
$/Kg VOC eliminated $ 126,582 $ 139,620
Rank 12 12
Project Expenses
Federal Share Total Federal % Basis
2008 Approved $ 627,000 $ 798,000 78.6% Approved Projects
2009 Request $ 704,760 $ 880,200 80.1% Letter from Sponsor
Increase Amount $ 77,760 $ 97,200

08-08-0001 revised rank.xls

6/17/2009



CMAQ ID

FY 2008 CMAQ Proposed Program

Facility to be Improved

Intersection Improvements

1 1112082952
2 1109083007
1108082961
1103082995
1110082917
6 1108083005
7 1109082928
1109082934
9 1110083010
10 1112082953
11 1110083011
12 1108082925

g b w

[oe)

13 1109082936
14 1112082951

Will County Department of Highways-Laraway Rd at Wolf Rd
Carpentersville-IL 31 at Huntley Rd

Naperville-Washington St from Hobson to 75th Intersection Improvement and DuPage River T
IDOT-Barrington Rd at Buttitta/Laurie Ln

Grayslake-Grayslake-Atkinson, IL 120, IL 137, IL 83/lvanhoe Realignment
Westmont-Ogden Ave at Pasquinelli Dr

Kane County DOT-Kirk Rd at Douglas Rd

Kane County DOT-Main St at Nelson Lake Rd

Lake County DOT-Roberts Rd at River Rd

Will County Department of Highways-Laraway Rd at Cedar Rd

Lake County DOT-Monaville Rd at Cedar Lake Rd

Villa Park-Ardmore Ave at High Ridge Rd

Revised Rank

Kane County DOT-Mooseheart Rd at Lincoln Way

Will County Department of Highways-Laraway Rd at Center Rd

08-08-0001 revised rank.xls
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Project Total

280,000
4,156,000
27,889,000
460,000
24,752,000
230,000
1,270,000
2,120,000
6,511,000
4,092,000
6,221,000
798,000

1,585,000
4,092,000

Application

R R e oA o A A

® &+

Federal

224,000
3,324,800
8,568,240

320,000

400,000

160,000
1,016,000
1,696,000
5,209,000
3,273,600
4,977,000

627,000

1,268,000
3,273,600

PO OLPROPONPOR N RH

$ Per Kilo
VOC
Eliminated

2,303
2,850
4,876
12,107
12,855
15,709
27,119
28,275
48,605
67,728
73,188
126,582
139,620
368,070
380,483

Proposed
2008

32,000
237,600

320,000

56,000
80,000
247,000
120,000
236,000
56,000

64,000

Proposed

2009

192,000
450,400

240,000
496,000
330,000

314,000
12,000

256,000

Proposed
2010

$ 2,636,800

©

720,000

102,000
720,000
102,000
559,000

LR AR

©

948,000

Proposed Proposed

2011 2012
$ 1,120,000
$ 4,530,000
$ 2,433,600
$ 4,325,000
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